Reflective Cracking Construction Notes
Date: January 16, 2015

Project: Reflective Cracking Indoor Phase IV

Weather:

6:54 AM 3:54 PM
Temperature (°F): 30.0 39.9
Dew Point (°F): 23.0 18.0
Humidity (%): 75 41
Visibility (Miles): 10.0 10.0
Wind (MPH): 6.9 WSW 21.9 WNW
Conditions: Clear Clear

Working Hours: 7:00 AM — 4:30 PM

Sub-Contractor(s): ARA

Personnel: (1) technician (ARA)

Equipment: Hand tools

Reflective Cracking Construction Notes:

After a morning meeting between FAA, SRA and Gemini personnel about the Phase IV test item
following the rig movement incident, it was decided to run 200 test cycles (5 mil cycles) on the
rig over the weekend to test the responses of the remaining sensors. SRA engineers programmed
the rig to run these test cycles starting in the afternoon. It was determined that one Dynatest
embedded asphalt strain gauge and one experimental strain gauge were damaged during the
motion control incident, losing the ability to collect data.




